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7 ATTACHMENT 4 – Budget 
Attachment 4 is mandatory and includes the estimated capital costs of each project in the application. For the Project 
Budget Table, costs must be broken down consistent with how tasks are presented in the Work Plan.  For example, if 
the Work Plan describes projects at the subtask level, the budget must also present costs at the subtask level.  In 
addition to the table, the applicant must provide a description explaining how the values were derived.  The 
description must not exceed two pages per project using a minimum 10-point font. The information contained in 
Attachment 4 will be used by DWR reviewers to score questions #2, 4, and 18-19 contained in Table 10. 

7.1 Project Budget 
The following sections discuss budget for Tulare Irrigation District’s (TID) Conjunctive Exchange Program 

and County of Tulare’s (County) Well Abandonment Project submitted under this proposal.  Discussions 

about project budgets are broken down into the following categories: direct project administration, land 

purchase/easement, planning/design/engineering/environmental documentation, and construction 

implementation.  Costs provided herein were developed from many reputable sources such as prior IRWM 

grant efforts (Round 1 Implementation), prior program experience, assessments, vendor quotes, and unit 

prices from bids for similar types of projects.   

7.1.1 Conjunctive Exchange Program Budget 

The Conjunctive Exchange Program meets the 25% minimum cost share requirement of a non-DAC.  Table 

8 – Project Budget is included and summarizes costs associated with each budget category. 
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Table 7-1: Conjunctive Exchange Program Table 8 – Budget Table 

Table 8 – Project Budget 

Proposal Title:   Kaweah River Basin 2015 Groundwater Recharge and Quality Protection Projects Proposal 

Project Title:   TID Conjunctive Exchange Program   

Project serves a need of a DAC?:   No    

Funding Match Waiver request?:  No  

Category 

(a) (b) (c) (d) 

Requested 
Grant Amount 

Cost Share: Non-
State Fund 

Source* 

Cost Share: 
Other State 

Fund 
Source* 

Total Cost 

(Funding Match) 

(a) 

Direct Project Administration  
Task 1: Admin. & Management 
Task 2: Labor Compliance 
Task 3: Reporting 

$120,994 $0 $0 $120,994 

(b) 
Land Purchase/Easement 
Task 4: Land Acquisition/Easements 

$0 $1,044,000 $0 $1,044,000 

(c) 

Planning/Design/Engineering/ 
Environmental Documentation 
Task 5: Env. Compliance 
Task 6: Design 
Task 7: Recharge Capacity Study 
Task 8: Strategic Plan 
Task 9: Develop Exchange Policy 
Task 10: Permitting 

$177,628 $452,231 $0 $629,859 

(d) 

Construction/Implementation 
Task 11: Cordeniz Construction 
Task 12: Serpa Ditch Relocation 
Task 13: Monitoring Wells 

$604,275 $1,456,256 $0 $2,060,531 

(e) 
Grand Total (Sum rows (a) through (d) 
for each column) 

$902,897 $2,952,487 $0 $3,855,384 

*The local cost share will be provided through a combination of Tulare Irrigation District funds and federal funding provided by the U.S. Bureau of 
Reclamation.   

7.1.1.1 Direct Project Administration 

Project administration will be accomplished by the TID’s District Engineer.  Grant reporting will be 

accomplished by the Applicant, Kaweah Delta WCD’s Projects/Administration Manager, in conjunction with 

the KDWCD’s Consultant Engineer.  Costs in the direct project administration category are budgeted at 

approximately three percent (3%) of the total project cost.  The costs are associated with the first three tasks 

in the Work Plan: Administration and Management, Labor Compliance Program, and Reporting.  These costs 

were developed based on similar costs spent as part of the Kaweah River Basin IRWM Round 1 

Implementation Grant, which came from the hourly rate of the personnel involved and the number of hours 

estimated to be spent.   
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7.1.1.2 Land Purchase/Easement 

TID acquired approximately 58 acres of property from a private owner for constructing a new recharge 

facility.  The land has already been purchased as this Program has been underway since 2013 when TID 

received funding from USBR.  The associated cost is based upon the agreed upon purchase amount from the 

private owner of $18,000 per acre.  Easements associated with realigning the ditch and converting to pipe are 

not expected to incur any costs. 

7.1.1.3 Planning/Design/Engineering/Environmental Documentation 

This budget category is the estimate to complete the environmental compliance, design, Capacity Study and 

Strategic Plan, the Exchange Policy, and permitting.  These efforts are to be completed by TID staff and their 

consultant.  To develop the budget estimate, the rates of the team working on the task and the estimated 

number of hours to be spent were analyzed.  The hourly rates of the team were averaged for each specific 

effort (i.e. Capacity Study, Exchange Policy) since some efforts were more TID staff involved and others 

were more consultant involved.  Overall this budget category makes up approximately 16% of the total 

budget.   

7.1.1.4 Construction Implementation 

Budgetary amounts listed in Table 7 are based on previous construction experience by TID for similar 

efforts, contractor quotes, and material costs.  The construction of the Cordeniz Basin and realignment of the 

Serpa Ditch are very similar to the Plum Basin Project that was part of the 2011 Implementation Grant 

funding opportunity.  Using this previous experience, TID is able to understand the costs associated with the 

equipment, staff, and materials needed to complete the construction.  Equipment will be primarily earth 

moving equipment the District currently owns.  TID has developed an hourly rate for its equipment based 

from years of renting similar equipment.  Materials will include reinforced concrete, reinforced concrete pipe, 

canal gates, and flow meters.  This budget item also includes estimates for TID staff man hours since District 

operators, techs, and laborers will perform most of the construction.  The man hour estimates are based on 

wages and the number of hours expected to be spent during construction. 

7.1.1.5 Cost Share 

Cost share for the Program will be provided by a combination of TID and USBR funds.  TID is providing 

the funds for the land purchase amount of $1,044,000.  These funds will be provided from TID reserves.  

Additionally, TID was awarded federal funds from USBR for the Program in the amount of $1,908,487.  This 

makes a combined total of $2,952,487 included for costs share.  This amount equates to approximately 76% 

of the total cost, $3,855,384.   

7.1.2 Well Abandonment Project Budget 

The County of Tulare is requesting a waiver of the funding match since it is acting on behalf of DACs 

throughout the Kaweah River Basin.  Table 8 – Project Budget is included and summarizes costs associated 

with each budget category.   
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Table 7-2: Well Abandonment Project Table 8 – Budget Table 

Table 8 – Project Budget 

Proposal Title:   Kaweah River Basin 2015 Groundwater Recharge and Quality Protection Projects Proposal 
_ 

Project Title:   Tulare County Well Abandonment Project   

Project serves a need of a DAC?:   Yes    

Funding Match Waiver request?:  Yes  

Category 

 (a) (b) (c) (d) 

Requested 
Grant 

Amount 

Cost Share: Non-
State Fund 

Source* 

Cost Share: 
Other State 

Fund 
Source* 

Total 
Cost 

(Funding Match) 

(a) 

Direct Project Administration  
Task 1: Administration 
Task 2: Labor Compliance Program 
Task 3: Reporting 

$63,200 $0 $0 $63,200 

(b) Land Purchase/Easement $0 $0 $0 $0 

(c) 

Planning/Design/Engineering/ 
Environmental Documentation 
Task 4: Assessment & Evaluation 
Task 4.1: Outreach to Well Owners 
Task 4.2: Income Assessment 
Task 4.3: Selection of Wells 
Task 4.4: Verify Permission to Enter 
Task 5: Permitting 

$46,000 $0 $0 $46,000 

(d) 

Construction/Implementation 
Task 6: Construction Contracting 
Task 6.1.1: Public Bid Project 
Task 6.1.2: Bid Document Prep 
Task 6.1.3: Bid Opening 
Task 6.1.4: Bid Evaluation 
Task 6.2: Contract Award 
Task 6.3: Pre-Construction Meeting 
Task 7: Well Deconstruction 

$434,320 $0 $0 $434,320 

(e) 
Grand Total (Sum rows (a) through (d) for 
each column) 

$543,520 $0 $0 $543,520 

*List sources of funding: N/A 

7.1.2.1 Direct Project Administration 

Project administration will be accomplished by the County’s Water Resources Programs Manager.  Grant 

reporting will be accomplished by the Applicant, Kaweah Delta WCD’s Projects/Administration Manager, in 

conjunction with the KDWCD’s Consultant Engineer.  Costs for the project administration are budgeted at 

approximately one percent (10%) of the total Project cost.  These costs were developed based on similar 

costs experienced during the project funding by the IRWM Round 1 Implementation Grant in 2011.  More 

funds are allotted to the Labor Compliance Task for this effort.  The County found that more time was 

needed to verify labor compliance during the last effort and has accounted for it this time around.  
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Approximately 80% of the funds in this category are associated with labor compliance with direct 

administration and reporting accounting for the remainder.  . 

7.1.2.2 Land Purchase/Easement 

No property or easements are expected to be required; therefore no costs are included for this category. 

7.1.2.3 Planning/Design/Engineering/Environmental Documentation 

Most of the Project planning was completed as part of the 2011 funded effort.  Through original effort, the 

County learned of several DAC wells needing proper abandonment beyond the scope of the original effort.  

The budget associated with this category is for continued public outreach, final selection of DAC wells 

needing proper abandonment, and costs to cover Tulare County permit fees for those who qualify.  Most of 

the budget is associated with producing the public outreach information and brochures.  This budget also 

includes a time allocation for the County Manger, which is based on an estimate of the time to be spent and 

hourly rate.  Budget is also set aside for the County permits needed for each well; fee is $116 per well.  

7.1.2.4 Construction/Implementation 

The effort included in the project budget for the selection of the successful low-bidding contract and the bid 

award by the County were developed from similar recent efforts set to accomplish other similar efforts for 

construction projects.  Previous efforts were evaluated for the time required and how applicable they were to 

the proposed project.  Then reasonable adjustments were made for particular aspects of the project that 

differed or needed to be accounted for.  This was the basis for a man-hour estimate for the effort to review 

submitted bids, select the successful low-bidding contract and award the contract.  The County’s Water 

Resources Programs Manager and Design Engineer are expected to undertake this effort.  The estimate, 

approximately $34,000, is based on the estimated amount of hours they are likely to spend on this task and 

their respective hourly rates.   

Well deconstruction costs, estimated at $400,000, were developed from the previous well abandonment effort 

and generic quotes from contractors on a typical well deconstruction.  This estimate came to approximately 

$4,000 per well.   

7.2 Proposal Budget 

The Kaweah Region is requesting total grant funds in the amount of $1,446,417 for two projects, including 

grant administration. The projects include $2,952,487 in matching funds for a total combined project amount 

of $4,398,904. The Well Abandonment Project is being implemented on behalf of DACs in the region and is 

therefore requesting waiver.  Tulare ID’s Conjunctive Exchange Program Project has an individual matching 

percentage of nearly 77% while the overall application match is 67%.  See Table 9 for a summary of the 

proposal budget.  

The Applicant and the Project Proponents recognize this is the final round for the Implementation Grant 

funding under Proposition 84 and that DWR may not have sufficient funds to cover the complete budgets 
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for all of the projects submitted.  The projects submitted are scalable, which allows benefits to be maximized 

to match the funding constraints.  However, if necessary, potential for projects to be scaled back to reduce 

costs are as follows: 

 The Conjunctive Exchange Program has secured a significant portion of its funds through the 

Bureau of Reclamation.  If only partial funding is available the Program is expected to proceed as 

planned.  The goal for requesting IRWM funds is to ease the financial burden on the District as it has 

dealt with several dry years with no water deliveries, its primary source of income.  

 The Well Abandonment Project is being implemented by the County of Tulare on behalf of DACs in 

the Kaweah River Basin.  The goal of the project is to provide as large a benefit as possible to those 

living in a DAC.  However, the County can prioritize the proposed 100 wells into tiers based on 

need.  Depending on funding available, the Project can be scaled to only abandon wells categorized 

as high priority.  Scaling, however, would reduce the overall benefit of the Project. 

If circumstances make it necessary, the Applicant and the Project Proponents will meet with DWR staff to 

produce a revised scope of work and budget to address financial constraints. 

 

Table 7-3: Kaweah River Basin IRWM Table 9 - Proposal Budget 

Table 9 – Proposal Budget 

  

Proposal Title: Kaweah River Basin 2015 Groundwater Recharge and Quality Protection Projects   

Individual Project Title 

(a) (b) (c) (d) (e) 

Requested 
Grant 

Amount 

Cost Share: Non-
State Fund 

Source 

Cost Share: 
Other State 

Funding 
Sources 

Total  
Cost 

% Funding 
Match 

(Funding Match) (Col b/Col d) 

(a) Conjunctive Exchange Program $902,897 $2,952,487 $0 $3,855,384 76.6% 

(b) Well Abandonment Project $543,520 $0 $0 $543,520 0.0% 

(e) 

Proposal Total 

$1,446,417 $2,952,487 $0 $4,398,904 67.0% Sum rows (a) through (b) for 
each column 

(f) 

DAC Funding Match Waiver 
Total 

- - - $543,520 
 

Sum column (d) only for 
projects seeking DAC funding 
match waiver in rows (a) 
through (d) 

(g) 

Grand Total 

- - - $3,855,384 76.6% 
Subtract row (f) from row (e) for 
column (d) and recalculate 
column (e)  

 


